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092 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2

ID__ | Task Name Start Finish | % Complete 2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1
1 Infrastructure 4/1/98 10/9/01 13% _ i ;
2 Infrastructure FY99 4/1/98 10/9/01 13% 3 3 3 3 3 _
3 Hardware (Includes 3yr Warranty Period) 7/1/98 10/9/01 11% _
4 Create Command PC/Server Configuration Baseline 7/1/98 711/98 100% h :
5 FY99 PC/Server Deployment Schedule (By User and by 7/31/98 7/31/98 100% .
6 Servers 10/1/98 10/9/01 11% _
94 P.C.'s 10/1/98 10/9/01 11% _
95 Procure and Configure P.C.'s for Delivery 10/1/98 10/7/98 100%
96 Deliver and Install P.C.'s 10/8/98 1/1/99 13%
97 DCMDE 10/8/98 1/1/99 13%
141 DCMDW 10/8/98 1/1/99 13%
172 DCMDI 10/8/98 1/1/99 13%
178 DCMC HQ 10/8/98 1/1/99 13%
180 Operations and Maintenance (3yr Warranty Servict 10/8/98 10/9/01 1%
181 Disposal (Lateral Transfer of Old P.C.s or Turn-in t 12/15/98 10/7/99 0%
182 ISP Accounts (Remote Sites Only) 5/1/98 7/1/98 100%
186 DCMC Centralized Help Desk 4/1/98 12/31/98 99%
187 Stand Up Centralized Help Desk 4/1/98 10/2/98 100%
188 FOC 10/2/98 10/2/98 100%
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02 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2

ID__ | Task Name Start Finish | % Complete [2[ 1212121 2]a]2]a]2]1]2]a]2]2]2]1]2]1]2]1
189 Sustainment (Indefinite; Displayed Only to End of CY98 12/31/98 12/31/98 0% | | ? ? ? ? PE i : : : :
190 Network Operating Systems (NOS) 12/15/98 8/6/99 0% [j
191 Office 98 Implementation 12/15/98 8/6/99 0% [j
192 |Paperless Projects 8/4/97 6/2/99 74% H
280 |Shared Data Warehouse (SDW) v8.0, 8.5 and 9.0 11/17/97 7/4/00 50% “
281 SDW Version 8 1117097 12/3/99 76% "
305 SDW Version 8.5 6/10/98 12/30/99 39% “
306 Requirements Definition and Project Planning 6/10/98 716198 100% Il
307 Design 6/29/98 8/6/98 100%
308 Development 8/4/98 10/1/98 100% &
320 Test Prep & Conduct 7/7/98 1/14/99 49% : w |
325 Installation at DMC Columbus 12/11/98 12/17/98 0% | } |
326 Initial/Full Operations Across Command 12/17/98 1/18/99 0% -
327 10C 12/17/98 12/17/98 0% }
328 FOC 1/18/99 1/18/99 0% | | ‘ ‘ ‘ &
329 Sustainment 12/18/98 12/30/99 0% [
330 SDW Version 9.0 3/20/98 7/4/00 26% | | ‘ ‘ ‘ -
331 Delivery of SPS Version 5.0 2/22/99 2/22/99 0%
332 Joint technical agreement on SDW/DCD concept 3/20/98 3/20/98 100%
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ID__ | Task Name Start Finish | % Complete [2[ 121212122 ]2]1]2]1]2]2]2]2]2]1]2]1]2]1
333 Go-ahead from SPS Executive Steering Group on SWD/DCI 3/27/98 3/27/98 100% | ? ? ? ? & i i : : : :
334 Proof of Concept for Intergration via Replication 4/14/98 4/14/98 100% .
335 SDW/DFAS Corporate Database (DCD) Development 3/30/98 8/30/99 29%
361 SDW/DCD Test and Evaluation 477199 7/4/00 0%
362 Production Prep (CSCI Test) - SDW/DCD Interface 4/7/99 5/5/99 0%
363 System Testing 5/6/99 8/18/99 0%
376 Interoperability and Government Acceptance Testin 8/19/99 7/4/00 0%
419 SDW and SPS Integration 6/26/98 7/15/99 47%
420 SDW Version 8.5 and SPS Version 4.1 Integration 6/26/98 2/12/99 61%
436 SDW Version 9.0 and SPS Version 5.0 Integration 2/2/99 7/15/99 0%
437 RFP to SPS Contractor 2/2/99 2/2/99 0%
438 SPS Contractor's Response 2/3/99 2/9/99 0%
439 Issue Delivery Order 2/10/99 2/10/99 0%
440 Scheduled receipt of Project Plan 2/11/99 2/24/99 0%
441 Receipt of Data Model and Dictionary 2/25/99 3/10/99 0%
442 Perform Integration 4/5/99 4/7/99 0%
443 SDW Version 9.0/SPS Version 5.0 Integration T 4/8/99 5/3/99 0%
451 SDW Version 9.0/SPS Version 5.0 OT&E 5/12/99 7/15/99 0%
454 | Electronic Data Workflow (EDW) Version 8.1, Phase 2 10/26/98 12/31/99 0%
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ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1

455 Training and Installation 10/26/98 12/31/99 0% : : : : : H : : : :
456 Installation and training (Site-by-site) 10/26/98 12/31/99 0% W

457 Conduct Sight Assessments for Hardware Verification 1/1/99 1/8/99 0% E

458 Final Security Accreditation 10/26/98 1/11/99 0% o

459 Level 1 Deployment 1/11/99 4/2/99 0% w

468 Level 2 Deployment 2/8/99 5/14/99 0% w

476 Level 3 Deployment 2/22/99 7122/99 0% w

484 Level 4 Deployment 4/26/99 7/23/99 0% '

493 Level 5 Deployment 5/24/99 9/17/99 0% '

505 Level 6 Deployment 8/9/99 11/19/99 0% '

515 Level 7 Deployment 9/13/99 12/17/99 0% '

524 Level 8 Deployment 10/25/99 12/31/99 0% '

534 | SPS DCMC Deployment Plan 9/1/98 9/18/00 2% _

535 Product Development 9/1/98 6/11/99 0% "

539 Pre Deployment 9/1/98 1/12/00 6% H

589 Installation and Training 1/1/99 9/18/00 0% H

590 DCMC Level 1 Deployment 1/1/99 6/22/00 0% H

690 DCMC Level 2 Deployment 1/28/00 7/18/00 0% w

727 DCMC Level 3 Deployment 1/5/00 9/18/00 0% "
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ID |Task Name Start Finish % Complete
980 |Alerts 6/3/97 5/4/00 26%
981 Phase II, Version Ill 6/3/97 5/3/00 28%
982 Project Planning 6/3/97 8/6/99 85%
1003 Security Accreditation 9/25/97 7/29/98 100%
1008 SDW Interface 12/3/97 11/5/99 82%
1011 Requirements Definition 6/3/97 6/2/98 100%
1023 Design/Development 2/13/98 12/15/98 90%
1065 Plan and Conduct Testing 8/10/98 4/30/99 22%
1082 Training Development 10/19/98 4/30/99 1%
1088 Installation and Training Summary 1/11/99 7/30/99 0%
1103 Full Operations Across Command 5/3/99 7/30/99 0%
1106 Sustainment 8/2/99 5/3/00 0%
1107 Detailed Installation and Training 1/11/99 9/8/99 0%
1108 DCMDW 1/12/99 5/3/99 0%
1356 DCMDE 1/11/99 5/3/99 0%
1727 DCMDI 2/15/99 9/8/99 0%
1765 DCMC External Customers 1/18/99 5/3/99 0%
1855 FOC 5/4/00 5/4/00 0%
1856 FOC I 5/4/00 5/4/00 0%
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02 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2
ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1

1857 | Plant Clearance Automated Reutilization Screening System (PCA 10/1/98 8/23/00 2% | : : : : _ : : : :
1858 DCMC-AC Project Planning 10/1/98 10/30/98 61% '
1865 Develop Request for Proposal 10/1/98 3/3/99 20% w
1885 Contractor Project Support 3/3/99 8/22/00 0% H
1922 Testing 8/9/99 8/18/00 0% H
2004 Training and Installation 5/15/00 8/23/00 0% '
2005 Train End Users 5/15/00 6/9/00 0% .
2008 I0Cl/Installation of Certified PCARSS 5/29/00 8/18/00 0% '
2009 DCMDE 5/29/00 8/18/00 0% '
2029 DCMDW 5/29/00 8/18/00 0% '
2051 DCMDI 5/29/00 8/18/00 0% '
2056 Full Operational Capability (FOC)/Fully Operational Across t 8/22/00 8/23/00 0% ‘
2057 Prepare Funding Document | 12/29/98 12/29/98 0% ‘ i i
2058 Prepare Funding Document Il 10/18/99 10/18/99 0% ‘
2059 [OASYS Phase 2 - FY99 Project Schedule 1/5/98 1/26/00 25% “
2060 Pre-Project Initiation 1/5/98 10/13/98 100% w
2067 Project Initiation 8/28/98 10/13/98 100% '
2070 DCMDE Project Lead Meetings w/OASYS PMT @ Atlanta 10/7/98 1/3/00 18% | ll I .
2121 Special Project / Corporate Meetings 12/8/98 12/9/98 100% v |
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DCMC Integrated Project Plan
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092 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2

ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
2123 OASYS Version 2 - Contractor Development Testing (SOW 3. 10/1/98 2/26/99 0% | : : : : w : : : : : :
2128 Phase 2 - Various PMT/Contractor Project Tasks 10/1/98 11/25/99 0% -

2164 OASYS Version 2 - Government Acceptance Testing (GAT) (£ 4/2/99 9/21/99 0%
2167 OASYS Version 2 - Operational Testing (SOW 3.3.6) 9/21/99 9/27/99 0%
2169 Install and train Program Office 12/1/98 8/25/99 33%
2173 OASYS FY99 Deployment and Training Schedule (SOW 3.3.5 1/18/99 9/3/99 0%
2276 OASYS Project Transition/Conclusion 10/8/98 1/26/00 0%
2301 | DCMC Information Repository Automated Metrics System(DIRAM 1/19/98 11/1/04 9%
2302 Operations and Maintenance Version 4.1 717198 6/10/99 A47%
2303 DIRAMS Mod 1 Program Version 5.0 1/19/98 6/29/99 24%
2304 Project Planning 1/19/98 8/26/98 100%
2313 Contracting 8/10/98 9/18/98 100%
2317 IPT Reviews 10/5/98 5/6/99 33%
2327 Concept Development 10/5/98 12/21/98 93%
2335 Milestone 1 Approval 11/10/98 11/20/98 100%
2339 Phase Il Contracting 11/23/98 1/1/99 99%
2343 Development 12/31/98 3/23/99 0%
2348 Testing 3/10/99 4/27/99 0%
2356 Update Documentation 4/14/99 4/27/99 0%
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DCMC Integrated Project Plan
Updated 01/15/99

092 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2

ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
2368 Training Development 4/28/99 5/11/99 0% | 3 : : : : : : : : : :
2370 Installation/Training 5/12/99 6/1/99 0%

2371 DCMDE 5/12/99 6/1/99 0%
2412 DCMDI 5/12/99 6/1/99 0%
2419 DCMDW 5/12/99 6/1/99 0%
2451 DCMC HQ 5/12/99 6/1/99 0%
2454 Deliver Source Code 5/19/99 5/19/99 0%
2455 Deployment 5/17/99 6/8/99 0%
2456 DCMDE 5/17/99 6/8/99 0%
2494 DCMDI 5/19/99 5/25/99 0%
2500 DCMDW 5/19/99 5/25/99 0%
2530 DCMC HQ 5/19/99 5/25/99 0%

2531 Contractor Post Deployment Support 5/19/99 6/29/99 0%

2532 Fully Operational 6/7/99 6/7/99 0%

2533 DIRAMS Version 5.0 Operations and Maintenance 6/10/99 6/10/99 0%

2534 DIRAMS Upgrade Program Version 6.0 (Pending Approval) 6/30/99 10/30/00 0% H

2535 Project Planning 6/30/99 9/3/99 0%

2545 Contracting 9/6/99 10/15/99 0%

2549 Requirements Definition 9/6/99 11/26/99 0%
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DCMC Integrated Project Plan
Updated 01/15/99

092 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2

ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
2553 Design/Development 11/29/99 3/31/00 0% | 3 : : : D D : : : :
2554 Testing 4/3/00 6/9/00 0% '

2561 Update Documentation 4/3/00 6/9/00 0% '
2569 Training Development 6/12/00 6/23/00 0% .
2571 Installation/Training 6/26/00 7/14/00 0% .
2572 DCMDE 6/26/00 7/14/00 0% .
2613 DCMDI 6/26/00 7/14/00 0% .
2620 DCMDW 6/26/00 7/14/00 0% .
2652 DCMC HQ 6/26/00 7/14/00 0% .
2655 Deployment 7/3/00 7/21/00 0% .
2656 DCMDE 7/3/00 7/21/00 0% | 3
2695 DCMDI 7/3/00 7/21/00 0%

2701 DCMDW 7/3/00 7/21/00 0% ‘
2731 DCMC HQ 7/3/00 7/21/00 0% [
2732 Initial Operational Capabilities Version 6.0 7/11/00 10/30/00 0% |
2733 Version 6.1 (Maintenance Release) (Pending Approval) 7/24/00 11/1/04 0%

2734 Contractor Version 6.0 Support 7124/00 10/13/00 0% I
2735 Problem Correction and Resolution 7/24/00 9/1/00 0% 3
2736 Testing 9/4/00 9/22/00 0% H
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DCMC Integrated Project Plan
Updated 01/15/99

02 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2
ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
2737 Deployment 9/11/00 9/28/00 0% | : : s s
2738 DCMDE 9/11/00 9/28/00 0%
2777 DCMDI 9/11/00 9/28/00 0%
2783 DCMDW 9/11/00 9/28/00 0%
2813 DCMC HQ 9/11/00 9/15/00 0% :
2814 Fully Operational Across Command (Product Baseline) 10/30/00 10/30/00 0% j
2815 Operations and Maintenance Version 6.1 10/31/00 11/1/04 0%
2816 |Supplier Information Service (SIS) 9/1/98 10/1/04 7% _
2817 SIS 3.0 9/1/98 10/1/04 8% —
2818 Obligations 9/1/98 9/30/98 100% '
2820 Requirements Definition 10/1/98 11/30/98 100% w
2826 Development 12/1/98 4/23/99 28% w
2834 Testing 5/3/99 9/13/99 0% w
2835 Contractor Acceptance Test 5/3/99 6/1/99 0% B i
2836 Gov Acceptance Test 6/2/99 7/30/99 0%
2838 Operational Test 8/2/99 9/10/99 0%
2839 Receive Source Code 9/13/99 9/13/99 0%
2840 Training Development 6/2/99 9/3/99 0%
2884 Obligations 9/1/99 9/30/99 0%
Task _ Summary _ Split I:m:m:mmI
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Updated 01/15/99

02 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2
ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
2886 Installation (PASS V7.0/CSS V2.0) 8/2/99 9/30/99 0% | 3 : : : ' : : : : :
2887 DCMDE 8/2/99 9/30/99 0% '
2925 DCMDI 8/2/99 9/30/99 0% !I
2931 DCMDW 8/2/99 9/30/99 0% i
2961 Fully Operational Accross Command 10/1/99 10/1/99 0% _»
2962 Sustainment 10/1/99 10/1/04 0% |
2963 | DCMC Automated Disposition System (DADS) Y2K 9/28/98 4/19/99 0% w
2964 Development 9/28/98 11/6/98 0% V
2967 Systems Test 11/2/98 11/13/98 0% v
2973 Government Acceptance Test 12/21/98 1/18/99 0% v
2981 Operational Test 1/15/99 3/8/99 0% v
3041 Initial Operational Capability (I0C) 3/8/99  4/19/99 0% w
3042 Conduct IOC 3/8/99 4/12/99 0% ,ﬁ
3043 Transition Application/Dtabase for Maintenance 4/13/99 4/19/99 0% — |
3044 DCMDE 3/8/99 4/12/99 0% w
3064 DCMDW 3/8/99 4/12/99 0% w
3086 DCMDI 3/8/99 4/12/99 0% w
3001 Full Operational Capability (FOC) 4113099 4/13/99 0% _”
3092 |Contract Property Management System (CPMS) 3/21/97 10/19/00 59% ﬂ
Task _ Summary _ Split II
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ID__ | Task Name Start Finish | % Complete 2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1|2|1
3093 CPMS 1.0 3/21/97 11/5/98 99% H
3114 CPMS 2.0 1/20/98 10/29/99 58% m
3136 CPMS 3.0 1/8/99 10/19/00 25% _
3137 Conduct In Process Review 1/8/99 1/8/99 0% E
3138 Requirements Definition 1/20/99 4/14/99 100% %
3139 Development 4/15/99 8/26/99 61% '
3146 Testing 7/30/99 9/29/99 0% '
3152 Training Development 9/6/99 10/5/99 0% .
3155 Data Rollover 9/30/99 10/6/99 0%
3156 conduct In Process review 10/6/99 10/6/99 0%
3157 Installation & Training 10/6/99 10/28/99 0%
3158 Final Security Accreditation 10/6/99 10/6/99 0%
3159 Software & Documentation Deployed 10/7/99 10/28/99 0%
3160 Training 10/7/99 10/20/99 0%
3161 Full operation accross command 10/21/99 10/21/99 0%
3162 Sustainment 10/21/99 10/19/00 0%
3163 | Decision Support Information System (DSIS) 6/1/93 9/28/01 61% ‘ ‘ ‘ ‘
3164 DSIS | 6/1/93 10/1/97 100% E
3165 Concept Definition 6/1/93 711/93 100%
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ID__ | Task Name Start Finish | % Complete [2[ 121212122 ]2]2]2]1]2]a]2]2]2]1]2]1]2]1
3166 Operational Requirements Definition (ORD) Submission 1/3/94 1/3/94 100% . i i :
3167 Informix Database Software Development 1/3/94 1/2/95 100% E
3168 HP9000 Procurement 2/1/95 3/30/95 100% B
3169 Reconfigure with ORACLE Decision 1/2/95 10/1/96 100% E
3170 Field Deployment Test 1/1/96 1/31/96 100% i
3171 CAO Field Basic Training 6/18/96 6/20/96 100% .

3172 Brief to Maj Gen Drewes 10/1/96 10/1/96 100% ‘
3173 DSIS I 10/1/97 9/28/01 49% ﬁ
3174 Requirements Definition 10/1/97 12/31/97 100% '
3176 Development 10/1/97 2/5/99 86% H
3197 Testing 7/13/98  1/15/99 40% w
3201 Training 7/1/98  10/15/98 100% '
3205 Populate Database with Data 10/1/97 9/28/01 26% ﬁ
3210 Partner with Industry 6/30/98 12/18/98 31% w
3222 Marketing 6/10/98  4/30/99 39% W
3232 Deployment 10/19/98  10/1/99 1% W
3233 Initial Deployment to CAOs 10/19/98 10/30/98 10% El
3234 Solicit and Analyze Feedback from CAOs 11/2/98 12/1/98 0% B
3235 Initial Deployment to Select Customers 1/18/99 2/1/99 0% 0
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ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
3236 Solicit and Analyze Feedback from Customers 2/1/99 4/30/99 0% | 3 : 3] : : : : : :
3237 Initial Deployment Feedback Evaluation 5/3/99 711/99 0% D
3238 Fully Operational Across Command 10/1/99 10/1/99 0% ‘
3239 |Software Professional Estimating System (SPECS) v2.00 Develo p 10/1/97 3/1/99 80% H
3240 Design Definition 10/1/97  10/31/97 100% ' |
3244 Code Development 11/3/97 3/3/98 100% '
3250 Beta Testing 31208 5/20/98 100% '
3257 Government Acceptance Test 8/3/98 12/3/98 100% w
3262 Operational Test 1217198 12114198 0% v
3273 | Training 111/99  1/13/99 0% v
3275 Installation 1/19/99  1/19/99 0% v |
3276 DCMDE 1/19/99 1/19/99 0% v
3317 DCMDW 1/19/99 1/19/99 0% v
3345 DCMDI 1/19/99 1/19/99 0% v ‘
3349 DCMC Help Desk Implementation 1/20/99 3/1/99 0% N N
3350 Full Operational Capability (FOC) 1/20/99 1/20/99 0% _’0
3351 |Defense Contract Administrative Reimbursement Reporting Syst € 12/9/96 10/6/98 100% H
3432 | System for Integrated Contract Management (SICM) 12/6/96 12/31/02 56%
3433 SICM Version 1.2 12/6/96 9/4/98 100% H
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DCMC Integrated Project Plan
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092 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2

ID__ | Task Name Start Finish | % Complete 2|1|2|1|2]1|2]1|2|1|2|1_|2|1|2|1|2|1|2]1|2|1|2|1
3435 SICM Version 4.0 (VDF) 1/5/98 12/31/02 46% i | I ‘ ‘ ‘ ‘ ; :
3436 Requirements Definition 1/5/98 2/17/98 99% '
3438 Development 2/16/98 7/17/98 100% w
3454 Testing 6/8/98 8/7/98 100% '
3457 Training Development 3/16/98 7/31/98 100% w
3463 Training & Installation 8/31/98  11/20/98 53% w
3481 Sustainment 11/20/98 12/31/02 0% [:
3482 | Terminated Automated Management System (TAMS) 10/8/97 12/4/00 34% “ i i
3499 |Closed Contracts Database (CCdB) 3/14/95 4/1/98 100% —

3500 Phase | 3/14/95 3/23/98 100% —
3688 Phase Il 1/5/98 4/1/98 100% '
3689 Requirements Development 1/26/98 2/19/98 100% .
3694 Update/Establish Detailed Functional Requirement 2/19/98 3/19/98 100% '
3697 Development 1/5/98 4/1/98 100% '
3700 Project Support 2/17/98 3/6/98 100% .
3703 | Defense Civilian Payroll System/Automated Time, Attendance an C 5/22/97 8/18/98 100% H
3704 1.1 Rgmts Definition 5/22/97  10/16/97 100% w
3709 1.2 Funding 8397  10/1/97 100% '
3713 1.3 Design & Development 11/14/97 4/6/98 100% w
Task _ Summary _ Split -~ 4

Project: alerts
Date: 1/14/99
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Rolled Up Task

]
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02 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2
ID__ | Task Name Start Finish | % Complete [2[ 121212122 ]2]2]2]1]2]a]2]2]2]1]2]1]2]1
3718 1.4 Testing 1/5/98 6/30/98 100% | w P f f f i i
3727 1.5 Deployment 5/18/98 8/17/98 100% '

3735 1.6 FOC 8/18/98 8/18/98 100%| | ‘

Task [ | summay P ot lL............. |

Task Progress I Rolled Up Task _ External Tasks ‘ ‘
Project: alerts
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